
1 

PHENIX 
WEEKLY PLANNING 

October	
  29,	
  2015	
  
Carter	
  Biggs	
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This Week 

 
1.  S-PHENIX H-Cal Prototype in 510 H-Bay 

2.  Continue VTX East work 

3.  Finish MPC-ex North testing 

4.  Survey North Beam Pipe 

5.  Remove North Scaffold 

6.  Move CM North 



Next Week 

 
 
 

1.	
  Re-­‐install	
  VTX/FVTX	
  West	
  
	
  
2.	
  Survey	
  Central	
  Magnet,	
  VTX	
  West,	
  Center	
  Beam	
  Pipe,	
  South	
  Beam	
  Pipe	
  
	
  
3.	
  Re-­‐erect	
  South	
  Scaffold	
  
	
  
4.	
  Install	
  MPC-­‐Ex	
  “sled”	
  

	
  
	
  
	
  
	
  



2015	
  SHUTDOWN	
  SHEDULE	
  
June	
  19th	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  End	
  of	
  Run	
  Party	
  
JUNE	
  22ND	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  END	
  OF	
  RUN	
  
June	
  23rd	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Roll	
  out	
  Shield	
  Wall	
  
June	
  25–	
  30	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Remove	
  Shield	
  Wall	
  
June	
  24	
  -­‐	
  29	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Pixel	
  TesZng	
  on	
  VTX	
  (Chuck,	
  Eric)	
  	
  
July	
  1	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Remove	
  Collars,	
  Move	
  South	
  Magnet	
  south	
  
July	
  2	
  –	
  July	
  6	
  	
  	
  	
  	
  	
  	
  	
  Disconnect	
  	
  &	
  roll	
  out	
  East	
  Carriage	
  
July	
  6	
  –	
  7	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Setup	
  up	
  IR	
  for	
  shut	
  down	
  work	
  
July	
  6	
  –	
  10	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  De-­‐Cable	
  &	
  remove	
  East	
  VTX/FVTX,	
  move	
  to	
  510	
  
July	
  9th	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Erect	
  Scaffold	
  between	
  south	
  and	
  central	
  magnets	
  
July	
  10th	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Set	
  up	
  MPC-­‐ex	
  “sled”	
  
July	
  13	
  –	
  16	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Remove	
  MPC-­‐ex	
  south,	
  MPC	
  South	
  Crystals	
  
July	
  14	
  –	
  21	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  De-­‐Cable	
  &	
  remove	
  West	
  VTX/FVTX,	
  move	
  to	
  510	
  
July	
  17	
  –	
  Aug	
  7	
  	
  	
  	
  	
  	
  Repairs	
  and	
  upgrades	
  to	
  MPC-­‐ex	
  and	
  MPC	
  south	
  in	
  510	
  
July	
  17	
  –	
  Sept	
  21	
  	
  	
  Repairs	
  to	
  East	
  VTX/FVTX	
  in	
  510	
  
July	
  17	
  -­‐	
  	
  Oct	
  19	
  	
  	
  	
  	
  Repairs	
  to	
  VTX/FVTX	
  West	
  in	
  510	
  
July	
  29	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Deliver	
  and	
  set	
  up	
  “Dance	
  Floor”	
  for	
  Summer	
  Sunday	
  	
  
July	
  31	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Start	
  to	
  fold	
  down	
  East	
  Carriage	
  wings	
  
Aug	
  2	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  SUMMER	
  SUNDAY	
  @	
  PHENIX	
  

Aug	
  10	
  –	
  21	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Replace	
  &	
  Troubleshoot	
  MPC	
  and	
  MPC-­‐ex	
  South	
  	
  
Aug.	
  24	
  –	
  25	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  MuTr	
  South	
  Sta.	
  1	
  Repairs	
  
	
  



2015	
  SHUTDOWN	
  SCHEDULE	
  (cont.)	
  
Aug	
  24	
  –	
  26	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Remove	
  South	
  scaffold	
  and	
  move	
  CM	
  south	
  
Aug	
  27th	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Erect	
  Scaffold	
  between	
  CM	
  and	
  North	
  magnet	
  
Aug	
  28th	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Install	
  MPC-­‐ex	
  “sled”	
  in	
  north	
  
Aug.	
  28	
  –	
  Sept.	
  4	
  	
  	
  	
  MuTr	
  North	
  Sta.	
  1	
  Repairs	
  
Aug	
  31	
  –	
  Sept	
  2	
  	
  	
  	
  	
  	
  Remove	
  MPC-­‐ex	
  North	
  &	
  MPC	
  North	
  crystals	
  
Sept	
  3	
  –	
  24	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Repairs	
  to	
  MPC-­‐ex	
  &	
  MPC	
  North	
  in	
  510	
  
Sept	
  22	
  -­‐25	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Re-­‐install	
  and	
  re-­‐cable	
  VTX/FVTX	
  West	
  
Sept	
  24	
  –	
  Oct	
  8	
  	
  	
  	
  	
  	
  	
  Replace	
  &	
  Troubleshoot	
  MPC	
  	
  North	
  
Oct	
  16	
  –	
  22	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Replace	
  MPC-­‐ex	
  North	
  and	
  troubleshoot	
  
Oct	
  28	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Survey	
  North	
  Beam	
  Pipe	
  
Oct	
  29	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Remove	
  North	
  Scaffold	
  and	
  move	
  CM	
  North	
  	
  	
  
Oct	
  30	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  DC	
  West	
  Electronics	
  Repairs	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
Nov	
  2	
  –	
  4	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Re-­‐Install	
  and	
  re-­‐cable	
  VTX/FVTX	
  West	
  
Nov	
  2	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Erect	
  South	
  Scaffold	
  
Nov	
  3	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Set	
  up	
  MPC-­‐Ex	
  South	
  “sled”	
  
Nov	
  4	
  –	
  24	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Re-­‐install	
  MPC-­‐Ex	
  South,	
  wire,	
  troubleshoot	
  
Nov	
  2	
  –	
  	
  5	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Survey	
  CM,	
  VTX	
  West,	
  and	
  Central	
  Beam	
  Pipe	
  	
  	
  	
  
Nov	
  3	
  –	
  20	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Troubleshoot	
  VTX/FVTX	
  Systems	
  
Nov	
  23	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Re-­‐install	
  VTV/FVTX	
  East	
  
Nov	
  26	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Survey	
  VTX/FVTX	
  East	
  
Dec	
  1	
  –	
  4	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Prep	
  IR	
  for	
  Run	
  16	
  
	
  



2015	
  SHUTDOWN	
  SCHEDULE	
  (cont.)	
  

Dec	
  4 	
   	
  	
  	
  	
  	
  	
  	
  	
  Fold	
  up	
  “wings”	
  on	
  East	
  Carriage	
  	
  
Dec	
  7-­‐	
  9	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Move	
  in	
  East	
  Carriage	
  
Dec	
  10	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Fold	
  down	
  “wings”	
  on	
  East	
  Carriage	
  
Dec	
  11	
  –	
  15	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Build	
  Shield	
  Wall	
  
Dec	
  16	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Move	
  Shield	
  Wall	
  in	
  
Dec	
  10	
  –	
  23	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  White,	
  Pink,	
  and	
  Blue	
  SheeZng	
  
Jan	
  4	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Start	
  of	
  Run	
  16	
  





From	
  Gail	
  Magson,	
  ALD	
  for	
  ES&H	
  

PosCngs	
  and	
  signs	
  are	
  a	
  key	
  aspect	
  of	
  communicaCng	
  important	
  informaCon	
  to	
  personnel.	
  	
  
They	
  provide	
  essenCal	
  informaCon	
  concerning	
  hazards,	
  work	
  control	
  measures,	
  and	
  
resources	
  such	
  as	
  PPE	
  to	
  ensure	
  the	
  safe	
  conduct	
  of	
  work.	
  	
  PosCngs	
  and	
  signs	
  should	
  never	
  
be	
  blocked	
  or	
  covered,	
  because	
  of	
  the	
  potenCal	
  for	
  undesirable	
  safety,	
  health,	
  and/or	
  
regulatory	
  compliance	
  consequences.	
  A	
  recent	
  incident	
  illustrates	
  this	
  point.	
  
	
  	
  
In	
  September,	
  a	
  job	
  was	
  conducted	
  to	
  paint	
  the	
  exterior	
  of	
  a	
  building	
  with	
  spray-­‐on	
  primer.	
  	
  
AQer	
  compleCon	
  of	
  the	
  first	
  phase	
  of	
  the	
  project,	
  a	
  Radiological	
  Control	
  Technician	
  noCced	
  
the	
  building’s	
  exterior	
  radiological	
  posCngs	
  were	
  covered	
  to	
  protect	
  them	
  from	
  over-­‐spray,	
  
making	
  them	
  unreadable.	
  
	
  	
  
Covering	
  the	
  signs	
  during	
  the	
  spray	
  painCng	
  was	
  an	
  appropriate	
  acCon,	
  however	
  a	
  
conCngency	
  plan	
  to	
  address	
  the	
  unreadable	
  signs	
  was	
  not	
  determined	
  and	
  implemented	
  
because	
  there	
  was	
  no	
  prompt	
  in	
  worker	
  planned	
  work	
  processes	
  to	
  do	
  so.	
  	
  As	
  a	
  result,	
  
Radiological	
  Control	
  Division	
  support	
  personnel	
  were	
  not	
  aware	
  of	
  this	
  job.	
  	
  Therefore	
  
opportuniCes	
  were	
  missed	
  to	
  quesCon	
  the	
  consequences	
  of	
  covering	
  the	
  radiological	
  
posCngs.	
  
	
  	
  
Fully	
  legible	
  signs/posCngs	
  are	
  criCcal	
  to	
  communicate	
  work	
  related	
  informaCon.	
  	
  Even	
  
when	
  we	
  follow	
  the	
  work	
  planning	
  steps,	
  it	
  is	
  important	
  to	
  step	
  back	
  and	
  look	
  at	
  the	
  larger	
  
picture.	
  	
  A	
  quesConing	
  aVtude	
  is	
  essenCal	
  for	
  idenCfying	
  changing	
  condiCons	
  that	
  can	
  
impact	
  how	
  work	
  is	
  conducted.	
  -­‐Gail	
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint- 
page.htm 

WHERE TO FIND 
PHENIX ENGINEERING INFO 


